NASB REDEVELOPMENT TIMELINE

MRRA ACTIONS

NAVY ACTIONS

2009

- July
- August
- September
- October
- November
- December

2010

- January
- February
- March
- April
- May
- June
- July
- August
- September
- October
- November
- December

2011

- January
- February
- March
- April
- May
- June
- July
- August

ONGOING

MRRA ACTIONS

- Brunswick Zoning Ordinance Complete (July)
- Base Housing Strategy Complete (August)
- Begin Renewable Energy Center Feasibility Study (October)
- Draft Operations Plan Complete; Submit EDC Application (November)
- Airport Master Plan Complete; Submit Airport PBC Request (December)
- Final Operations Plan Complete (January)
- Accept PBC Transfer from FAA; Begin Air Field Operations (November)
- Brunswick Renewable Energy Center Feasibility Study Complete (August)

NAVY ACTIONS

- NASB Squadrons Final Departure (December)
- NEPA – Environmental Assessment Complete – Topsham (Date Tentative) (March)
- Public Benefit Conveyances and Economic Development Conveyances Begin (September)
- NEPA – Environmental Impact Study Complete - Brunswick (October)
- Official Base Closure (May)

MRRA
Midcoast Regional Redevelopment Authority

Revised: 031510

MRRA is responsible for managing the transition of NASB and its Topsham Annex from military to civilian use.

MRRA • www.mrra.us • 207-798-6512